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MC Utility Contacts 
Ron Anderson 

MC Utility & Railroad Coordinator 

414.225.9817 (O), 414.935.4368 (Direct) 

262.844.7798 (C), 414.225.9826 (F) 

ron.anderson@daarcorp.com  

 

Stan Lukasz, PE 

MC Program Manager 

414.225.9817 (O), 414.935.4360 (Direct) 

414.839.4447 (C), 414.225.9826 (F) 

stan.lukasz@daarcorp.com  

 

DAAR Engineering, Inc. 

WisDOT SE Region Management Consultant 

325 E. Chicago Street, Suite 500 

Milwaukee WI 53202 

 

mailto:ron.anderson@daarcorp.com
mailto:stan.lukasz@daarcorp.com
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Utility Manuals & Tools 
WisDOT Guide to Utility Coordination (Chapter 17 – LPA) 

 http://roadwaystandards.dot.wi.gov/standards/util/chapter17.pdf  

WisDOT Facilities Development Manual (FDM Chapter 18) 

 https://trust.dot.state.wi.us/static/standards/fdm/18-00toc.pdf   

WisDOT FDM 18-15-1 & State Statutes (Utility Rights & 

Responsibilities) 

 http://roadwaystandards.dot.wi.gov/standards/fdm/18-15.pdf#fd18-15-1  

23 CFR Part 645 – Utilities 

 http://www.ecfr.gov/cgi-bin/text-

idx?SID=84814d07f08219d463c8ed1770f99b18&node=pt23.1.645&rgn=div5   

 

http://roadwaystandards.dot.wi.gov/standards/util/chapter17.pdf
https://trust.dot.state.wi.us/static/standards/fdm/18-00toc.pdf
https://trust.dot.state.wi.us/static/standards/fdm/18-00toc.pdf
https://trust.dot.state.wi.us/static/standards/fdm/18-00toc.pdf
http://roadwaystandards.dot.wi.gov/standards/fdm/18-15.pdf
http://roadwaystandards.dot.wi.gov/standards/fdm/18-15.pdf
http://roadwaystandards.dot.wi.gov/standards/fdm/18-15.pdf
http://roadwaystandards.dot.wi.gov/standards/fdm/18-15.pdf
http://roadwaystandards.dot.wi.gov/standards/fdm/18-15.pdf
http://roadwaystandards.dot.wi.gov/standards/fdm/18-15.pdf
http://roadwaystandards.dot.wi.gov/standards/fdm/18-15.pdf
http://www.ecfr.gov/cgi-bin/text-idx?SID=84814d07f08219d463c8ed1770f99b18&node=pt23.1.645&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=84814d07f08219d463c8ed1770f99b18&node=pt23.1.645&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=84814d07f08219d463c8ed1770f99b18&node=pt23.1.645&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=84814d07f08219d463c8ed1770f99b18&node=pt23.1.645&rgn=div5
http://www.ecfr.gov/cgi-bin/text-idx?SID=84814d07f08219d463c8ed1770f99b18&node=pt23.1.645&rgn=div5
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DO NOT fall under Administrative Rule Trans 220 
 Use of Trans 220 forms is NOT allowed 

 MC can provide LP Utility Forms upon request 

 LP utility process remains the same (Trans 220 timelines) 

Roles and Responsibilities 
 Concept Definition 

 Designer/Sponsor creates initial Utility Contact List 

 Sponsor permit data 

 Site visit 

 Design Consultant, LPA, and MC fill out “Local Project Coordination Task List” 

 Clearly assigns each parties responsibilities and expectations 

 Designer make initial contact with affected utility companies 

 …If they fail to respond within 10 days after mailing (after all measures are 

exhausted) contact the MC UTILITY COORDINATOR for assistance. 
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Utility Coordination (UC) Meetings 
 Should have UC Meetings 

 Operational Planning Meeting (OPM) 

 Plan Submittal to Utility Companies for WORK PLANS 

 Recommend UC Meetings at 60% and 75% Plan Stages (Project Complexity) 

 

Sending Plans to Utility Companies 
 After 60% Plan Review 

 Adequate plan information for Utility Companies to complete WORK PLANS 

 Utility Work Plan Review 
 Designer reviews WORK PLAN(S) to accurately account for: 

 WHAT the work is 

 WHEN the work will be completed 

 WHO will be performing the work (Utility Forces or Contractor) 

 WHERE they will be performing work necessary to clear construction 
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No Response from Utility Companies? 
 IF a utility company has NOT returned their work plan by the due date send 

reminder(s)  
 About 1/2 way through the time line check in with utilities to verify due date 

 Email/phone call and log discussions to confirm plan due date and discuss issues 

 If not getting Utility cooperation, contact the Local Sponsor – Locals have permitting authority 

DO NOT: 
 WAIT until the last minute, OR 

 Make a statement in the specials that there are NO CONFLICTS, OR 

 Make a statement that “you did not receive their work plans” 

This is NOT ACCEPTABLE and does not meet Sponsor/Designer responsibilities 
for PROPER UTILITY COORDINATION 

 

…If they fail to respond before Draft PS&E (after all measures are exhausted) 
contact the MC UTILITY COORDINATOR for assistance.  A meeting may be in 
order.  
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UTILITY FUNDING/COSTS 
Compensable utility relocations typically funded 100% by local public 

agency (LPA) 
 State/Municipal Agreement (SMA) includes TERMS & CONDITIONS regarding 

utility costs 

 Utility costs are NOT considered real estate costs 

 

COMPENSABLE & NON-COMPENSABLE WORK; PER STATE 

STATUTE 893.28(2) & UTILITY GUIDE 11-18 
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DOCUMENTS TO ACQUIRE UTILITY LAND INTERESTS 

Release of Rights Documents 
 Quit Claim Deed – used if a utility company is vacating their easement or have no 

facilities in the easement area at the time of acquiring land 

 Conveyance of Rights – used when the utility company relocates within their 

easement or decides that they do not have to move for THIS project, but will need to 

release the land interest rights in order to have the new right of way clear of all “clouds” 

or encumbrances 

 Temporary Construction Easement – used when a utility has a land interest right in a 

Temporary Land Easement located in the  project improvement area, where grading 

above their existing utility may or may not need to move. 

 

 The COR and Quit Claim Deeds need to be recorded in the County 

Register of Deeds Office, however the Temporary Releases are not; 

they are filed with the project folder. 
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Utility Status Report (USR) 
 USR (DT1080) shall be completed by the preparer (LPA/designer) 
 All dates & columns are required to be filled in COMPLETELY with 

necessary information (or a dash line if not pertaining to action/s) 
 DT 1080 instructions in Utility Guide Chapter 15 
 LPA certification letter stating proper utility coordination followed 
 LPPM signs USR 

 

PS&E Documents 
 ALL UTILITY DOCUMENTS*/MATERIALS SHALL BE SUBMITTED TO MC TWENTY-

EIGHT (28)  DAYS PRIOR TO FINAL PS&E (FDM 19-1-1) 
 UTILITY SPECIAL RPVOSIONS based on the utility work plans 
 USR SHALL reflect what is stated in SPECIAL PROVISIONS  
 COPIES OF correspondence to MC that documents and support what is stated in 

SPECIALS  
 STATUS of any utility interest(s) & copies of those documents 

 Any Release of Rights and/or Agreements not acquired at PS&E must be indicated at 
bottom of USR with anticipated date of acquisition(s) 
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MC WILL REVIEW: 
 Submittal materials; utility correspondence, emails, letters, phone 

logs, to ensure all steps of the utility coordination process have 

been completed 

 LPA MUST approve the WORK PLANS (Permitting by Local Road 

Authority), plans, plat & utility log prior to USR approval 
 If Work Plan does not coincide with designer specifications, designer must resolve 

with utility company prior to recommending approval to LPA 

*Designer shall provide copy of above to MC for WisDOT project 

file 
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COORDINATION BETWEEN PS&E & CONSTRUCTION 
Designer &/or Sponsor will monitor utility activities during this 

period and report to the MC and address needed addenda 

IF utilities state that they will be moving PRIOR/DURING OR NOT AT 

ALL; this is where documentation of utility commitments becomes a 

MAJOR factor in settling scheduled activities 

 

UTILITY COORDINATION DURING CONSTRUCTION 
MC may assist in matters if a utility conflict can NOT be resolved 
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Thank You For Listening 


